

Report for Information

Report to Norwich Highways Agency Committee
24 July 2008

Report of Head of Transportation and Landscape

Subject Major Roadworks – Regular Monitoring

Item

16

Purpose

This report advises and updates members of current and planned future roadworks in Norwich.

Recommendations

That the Committee notes the report.

Financial Consequences

There are no direct financial consequences from this report.

Strategic Objective/Service Priorities

The report helps to achieve the corporate objectives to ensure the City has a clean and healthy environment and make Norwich an exemplar of a modern, European, 'liveable' city, ie one that is clean, safe, attractive and able to manage transport issues effectively. Maintenance of the highway helps achieve the Service Plan priority to foster a safe, attractive, clean and healthy environment.

Contact Officers

Clive Gristwood, Programme Manager
Glen Cracknell, Senior Technical Officer

01603 213420

01603 213516

Background Documents

None

Report

Background

1. The County Council has allocated funds for highway maintenance and improvement works in the current financial year. In addition, there are works associated with several new developments, which has lead to a significant amount of highway works in and around the city centre. These works have been carefully programmed to minimise as far as possible the impact on pedestrians and traffic. When necessary, appropriate diversions will be put in place and signed.
2. In addition to programmed highways works, Utilities Companies are permitted to carry out works to repair and replace their mains and cables in the adopted public highway.
3. Despite the long-term benefits that accrue from works to upgrade and improve the condition of the Utilities Companies services and the public highway, the act of carrying out these works is viewed as a major inconvenience and source of annoyance to the travelling public. As far as possible, all works are co-ordinated to minimise disruption.
4. As part of the process to provide the travelling public with better information on the extent of on-going and proposed major roadworks, a weekly summary is sent via the County Council to the Police, AA, RAC and national and local media for inclusion in roadworks reports on television, radio and local newspapers.
5. This summary forms the basis of the appended report for monitoring of major roadworks in and around the City. Also attached is a schedule of the major schemes in and around the city centre showing programmes of works as far as is currently known.

MAJOR ROADWORKS MONITORING REPORT

Location	Contractor	Site	Traffic Control	Start Date		Finish Date		Remarks
				Proposed	Actual	Proposed	Actual	
St George's Street	NCC/HA	C/F	Road Closure	January 2008	January 2008	September 2008		Public Space Improvements Phase 2
Mile Cross Lane / Catton Grove Road	HA	C/F/V	Lane Restrictions & short road closure of Catton Grove Rd	January 2008	January 2008	May 2008	May 2008	Junction Improvements & resurfacing
Cattlemarket Street	HA	C/F	Lane Restrictions & Temporary northbound closure	March 2008	February 2008	July 2008	June 2008	Footway & Crossing Improvements
Unthank Road	HA	F	Off Peak Lane Restrictions	August 2008		August 2008		Traffic Signal Upgrade
Mile Cross Lane / Vulcan Road South	HA	C/F	Off Peak Lane Restrictions	September 2008		October 2008		Traffic Signal Upgrade
Heartsease Lane nr Rider Haggard Road	HA	C/F	Off Peak Lane Restrictions	October 2008		November 2008		Traffic Signal Upgrade
Oak Street nr Jenkins Lane	HA	C/F	Off Peak Lane Restrictions	September 2008		September 2008		Traffic Signal Upgrade

Location	Contractor	Site	Traffic Control	Start Date		Finish Date		Remarks
				Proposed	Actual	Proposed	Actual	
Bowthorpe Road nr Cadge Road	HA	C/F	Off Peak Lane Restrictions	January 2008	February 2008	February 2008	May 2008	Install Zebra Crossing
Aylsham Road	HA	C/F	Off Peak Lane Restrictions & Temp Signals	September 2008		October 2008		Installation of Pedestrian Refuges
Earlham Road/ Heigham Road	HA	C/F	Off Peak Lane Restrictions	October 2008		November 2008		Junction Alterations
Drayton High Road/ Boundary	HA	C	Night time work - Lane Restrictions	August 2008		August 2008		Resurfacing of carriageway
Martineau Lane	HA	C	Off Peak Lane Restrictions	July 2008		August 2008		Surface Dressing of carriageway
Weston Road	HA	C	Off Peak Lane Restrictions					Resurfacing of carriageway
Little Bethel Street	HA	C/F	Off Peak Lane Restrictions & Temp road closure	January 2009		March 2009		Footway Improvements and resurfacing of the carriageway
Silver Road	HA	C/F	Off Peak Lane Restrictions					Installing a Zebra Crossing
Mile Cross Lane and Chartwell Road	HA	C	Off Peak Lane Restrictions	July 2008		August 2008		Surface Dressing of carriageway

Location	Contractor	Site	Traffic Control	Start Date		Finish Date		Remarks
				Proposed	Actual	Proposed	Actual	
Dereham Road – Marl Pit Lane to Norwich Road	HA	C	Off Peak Lane Restrictions	July 2008		August 2008		Surface Dressing of carriageway
Lakenham Road	HA	C	Off Peak Lane Restrictions	July 2008		August 2008		Surface Dressing of carriageway
Albion Way	HA	C	Off Peak Lane Restrictions	September 2008		October 2008		Installation of Pedestrian Refuge
Angel Road	HA	C	Temp road closure	October 2008		April 2009		Install positive drainage during school holidays
Magdalen St/ Fye Bridge Street/ Wensum Street	HA	C	Off Peak Lane Restrictions & short term road closures	February 2009		April 2009		Resurfacing of carriageway – Subject to budget availability
Hellesdon Road	AW	C	Road closure	August 2008		January 2009		Improved surface water drainage

ABBREVIATIONS USED

HA Highway Authority (City or County Councils)
 AW Anglian Water
 EE Eastern Electricity
 BT British Telecom
 CW Cable & Wireless
 NCC Norwich City Council (non Agency)

SITE OF WORKS

C Carriageway
 F Footway
 V Verge