

MOUSEHOLD HEATH WORK PROGRAMME 2008 - 2009

Type	Plan Objective	Location Name	Item	Action	SQ	Estimate	Lead	Status	Date	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR
Habitat Management - Water	4.8	Vinegar Pond	Pond	Re-excavation	E4		MB						D	D							
Habitat Management - Heath	4.5	Heathland Area 1	Gorse management	Cut selected gorse areas			WS										D/BTCV				
	4.5	Heathland Area 2	Gorse management	Cut selected gorse areas			WS										D/BTCV				
	4.5	Heathland Area 1	Scrub clearance	Cut back scrub, heathland areas			WS/MB														
	4.5	Heathland Area 2	Scrub clearance	Cut back scrub, heathland areas			WS/MB														
	4.5	St. James' Hill	Scrub clearance	Cut back scrub, heathland areas			WS/MB														
	4.5	All heathland areas	Trim scrub regrowth	Trim light regrowth from cut scrub			WS					MW/D					MW/D				
	4.5	Heathland Areas 1	Bracken control	Cut/bruise bracken in open areas	G4/5		WS					MW/D									
	4.5	Heathland Areas 2	Bracken control	Cut/bruise bracken in open areas	H/15		WS					MW/D									
Habitat Management - Grassland	4.6	The Desert	Grassland management	Cut areas & remove arisings			NH							CC	CC						
	4.6	The Anthills	Grassland management	Cut areas & remove arisings			NH							CC	CC						
	4.6	Cavalry Track	Historic routes	Continue work to open up			MB									D	D	D	D	D	
	4.6	Tram Track	Historic routes	Continue work to open up			MB									D	D	D	D	D	
Habitat Management - Woodland	4.7	Long Valley	Coppicing	Expand woodland glade	E6		WS										MW/D		MW/D		
	4.7	Birch Walk	Coppicing	Expand woodland glade			WS										MW/D		MW/D		
	4.7	All Areas	Programmed works	Carry out safety related tree works			IM									CC	CC	CC	CC	CC	
Historic Landscape Management	4.9	St. William's Chapel Site	Maintain site	Clear encroaching vegetation to agreed plan			WS/DR									MW	MW	MW	MW	MW	
Visitor Management	4.10	Whole Site	School visits	Organised visits & activities			NH/WS			MW	MW	MW	MW				MW	MW	MW	MW	MW
	4.10	Off Site	School talks	Talks & activities to schools			NH/WS			MW	MW	MW	MW				MW	MW	MW	MW	MW
	4.10	Whole Site	Public events	Organise & run year round programme			D/NH			D	D	D	D	D	D	D	D	D	D	D	D
	4.10	Off Site	Interpretation plan	Produce interpretation plan			NH/PH							MW	MW	MW	MW	MW			
	4.10	Whole Site	Site management notices	Produce information notices to put up on site prior to works commencing										MW	MW						
	4.10	Orienteering Trail route	Orienteering Trail	Investigate possible reinstatement			NH							MW	MW						
	4.10	Whole Site	Interpretation plan	Implementation of interpretation plan (Incorporate specific projects into programme)			NH/PH									MW	MW				
	4.10	Off Site	Web Site	Develop web site																	
	4.10	Whole Site	Guided walks programme	Develop and deliver an annual programme of guided walks																	
	4.10	Off Site	Clean Neighbourhoods Act 2005	Incorporate in Green Space review of CNA benefits in relation to dog management																	
Visitor Infrastructure	4.11	All Paths	Paths	Cut back either side as required			NH			CC	CC	CC	CC	CC	CC						
	4.11	All Paths	Paths	Level/fill as necessary			NH					CC	CC	CC							
	4.11	Relevant car parks	Car parks	Fill ruts, apply top dressing			NH			CC	CC	CC	CC	CC	CC						
	4.11	Whole Site	Access Hubs	Review key access points and use as 'hubs' to enter the site																	
	4.11	Various	Bins, benches, signs	Inspect condition; repair/replace as necessary			NH/WS			MW	MW	MW	MW	MW	MW	MW	MW	MW	MW	MW	MW
	4.11	Pitch & Putt car park	Car park surfacing	Investigate durable surfacing for car park			NH											MW	MW		
	4.11	Britannia Rd car park	Car park layout	Resolve parking arrangements			PH/HWYS							PH	PH						
	4.11	Illegal BMX area	BMX biking	Increase enforcement in BMX area			NH					MW	MW	MW	MW						
	4.11	Off Site	BMX biking	Investigate possibility of providing BMX area on City Council Land			NH														
	4.11	Gilman Road	Gates	Renew barrier at Sprowston Road end (Mousehold Avenue end following year)	A5 (F8)		PH/HYWS									HW	YS				
	4.11	Whole Site	Litter/dog waste bins	Review number and location of litter/dog bins and determine action necessary			NH									NH	WS				
Monitoring	5.10	Off Site	Management Plan	Review progress and revise as necessary			PH								PH						
	5.10	Off Site	Conservators Meeting																		
	5.10	Off Site	Management Sub Group Meeting																		
	5.10	Whole Site	Itinerant	Site visit to review work plan progress and priorities for next financial year																	
	5.10	Off Site	Annual Work Programme	Drafted and agreed by Conservators			PH														
	5.10	Heathland Area 1	Heathland Regeneration																		
	5.10	Heathland Area 2	Heathland Regeneration																		
	5.10	St James' Hill	Bank regeneration																		
Surveying & recording	5.10	All	Common Bird Census	Carry out weekly during season			WS			MW	MW	MW	MW								
	5.10	All, especially heathland areas	Invertebrate survey	Survey main invertebrate groups			WS					MW	MW	MW	MW						
	5.10	All	Butterfly transect	Complete 26 week transect			WS			MW	MW	MW	MW	MW	MW						
	5.10	All	Fungi survey	Survey & record fungi			WS/D								MW/	D					
	5.10	All	Miscellaneous species	Collate miscellaneous species records			WS/PH			MW	MW	MW	MW	MW	MW	MW	MW	MW	MW	MW	MW
	5.10	All	Dragonfly Survey	Complete surveys & send to Dragonfly Soc.			WS			MW	MW	MW	MW	MW	MW						

- KEY;
- HWYS Highways
  - IM Imogen Mole
  - DR David Robertson
  - MB Malcolm Bryant
  - Mousehold Defenders and other volunteers
  - CC

 City Care
  - PH Paul Holley
  - NH Nigel Hales
  - WS William Stewart
  - Norwich City Council
  - MW Mousehold Wardens
  - D Mousehold Defenders.