

Report to Norwich highways agency committee
16 January 2014
Report of Head of city development services
Subject Major road works – regular monitoring

Item

7

Purpose

This report advises and updates members of current and planned future roadworks in Norwich.

Recommendation

To note the report.

Corporate and service priorities

The report helps to achieve the corporate priorities of a strong and prosperous city and the service plan priority to coordinate programmes to achieve best value.

Financial implications

There are no direct financial consequences from this report

Ward/s: All wards

Cabinet member: Cllr Stonard – Environment development and transport

Contact officers

Joanne Deverick, Transportation & network manager 01603 212461
joannedeverick@norwich.gov.uk

Glen Cracknell, Senior technical officer 01603 212203
glencracknell@norwich.gov.uk

Background documents

None

Report

Background

1. Roadworks are a source of frustration and inconvenience to road users but they are an essential operation and need to be managed carefully to minimise their impact on the travelling public.
2. There are 2 main originators of roadworks; The Highway Authority and public utility companies. Norfolk County Council has a responsibility to improve and maintain the highway, while the public utility companies have a responsibility to provide and maintain their infrastructure, the vast majority of which is located under the highway. From time to time developers are also required to work in the highway, carrying out improvements to facilitate access to their developments.
3. The table attached as appendix 1 sets out the current works that are have been completed since your last meeting, are currently in progress or are planned for the future on the A, B and C class roads within the city. More detailed roadworks information is provided online via the electronic local government information network at <http://norfolk.elgin.gov.uk>
4. The more significant works are highlighted below.

Works completed since last report

None

Works in Progress

Location	Lead Authority	Type of scheme	Traffic management	Anticipated dates	Remarks
Convent Road	County	Improvements	Off peak lane closures	13 Jan – 24 Feb 2014	

Planned future works

Location	Lead Authority	Type of scheme	Traffic management	Anticipated dates	Remarks
Constitution Hill	City	Resurfacing	To be agreed	17 – 21 February 2014	
Catton Grove Road / Woodcock Rd rbt	City	Resurfacing	To be agreed	17 – 21 February 2014	

Location	Lead Authority	Type of scheme	Traffic management	Anticipated dates	Remarks
Chartwell Road approach to Wroxham Road rft	County	Resurfacing	To be agreed	7 – 14 April 2014	
Heigham Street	County	Resurfacing	To be agreed	12-16 May 2014	
Mile Cross lane	County	Resurfacing	To be agreed	19 – 28 May	
Magdalen Road	County	Resurfacing	To be agreed	28 May – 1 June 2014	