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Purpose  

This report advises and updates members of current and planned future roadworks 
in Norwich.  

Recommendations 

That the Committee notes the report. 

Financial Consequences 

There are no direct financial consequences from this report. 

Strategic Objective/Service Priorities 

The report helps to achieve the corporate priorities of a strong and prosperous city 
and the service plan priority to coordinate programmes to achieve best value. 
 
Contact Officers 
 
Clive Gristwood, Programme Manager 01603 213420 
Glen Cracknell, Senior Technical Officer 01603 213516 

Background Documents 

None 

 



 

Report 

Background 

 
1. The County Council has allocated funds for highway maintenance and 

improvement works in the current financial year. These works have been 
carefully programmed to minimise as far as possible the impact on pedestrians 
and traffic. When necessary, appropriate diversions will be put in place and 
signed. 

2. In addition to programmed highways works, Utilities Companies are permitted 
to carry out works to repair and replace their mains and cables in the adopted 
public highway. A significant programme of street-lighting upgrading will have 
an increasing impact on traffic in Norwich over the coming months 

3. Despite the long-term benefits that accrue from works to upgrade and improve 
the condition of the Utilities Companies services and the public highway, the act 
of carrying out these works is viewed as a major inconvenience and source of 
annoyance to the travelling public. As far as possible, all works are co-
ordinated to minimise disruption.  

4. As part of the process to provide the travelling public with better information on 
the extent of on-going and proposed major roadworks, a weekly summary is 
sent via the County Council to the Police, AA, RAC and national and local 
media for inclusion in roadworks reports on television, radio and local 
newspapers. 

5. This summary forms the basis of the appended report for monitoring of major 
roadworks in and around the City. 

6. More detailed roadworks information is provided on-line via the electronic local 
government information network at http://norfolk.elgin.gov.uk. 

 
 

http://norfolk.elgin.gov.uk/


MAJOR ROADWORKS MONITORING REPORT 

 
Start Date Finish Date  

Location Contractor Site Traffic Control 
Proposed Actual Proposed Actual Remarks 

St Augustines Street, 
Magpie Road, Pitt 
Street 

HA C/F
Lane Restrictions, 
temporary traffic 

signals 

January 
2010 

January 
2010 

March 
2011  Construction of a 

gyratory system 

Dereham Road / Old 
Palace Road HA C/F Lane Restrictions Septemb

er 2009 Deferred Deferred  
Improvements to 

junction & 
pedestrian facilities 

Aylsham Road/ 
Woodcock Road HA C Lane Restrictions June 

2010 
June 
2010 

August 
2010  

Local safety 
scheme junction 

improvement 

St Peter Street NCC F Temporary One 
Way 

October 
2009 

October 
2009 

Novembe
r 2010  Memorial Gardens  

Works 

Unthank Road between 
Park Lane and Trinity 
Street 

Developer C/F Temporary Traffic 
Signals May 2010 May 2010 June 

2010 July 2010 Construction of a 
new crossing 

Queen Street National 
Grid Gas C Road closure June 

2010 June 201 July 2010  Utility maintenance 

Queens 
Road/Bracondale EDF C Temporary traffic 

lights July 2010 July 2010 July 2010  Urgent utility 
maintenance 

Witard Road HA C Road closure July 2010  July 2010  Resurfacing 

Queens Road between HA C Lane Restrictions August  August  Resurfacing 

 



Start Date Finish Date  
Location Contractor Site Traffic Control 

Proposed Actual Proposed Actual Remarks 
Ber St and Finkelgate & Temporary 

Traffic signals 
2010 2010 

St Stephens Road and 
roundabout HA C 

Lane 
restrictions/tempor
ary traffic signals/ 

weekend road 
closures 

August 
2010  August 

2010  Resurfacing 

Carrow Bridge HA C/F Temporary traffic 
lights/road closure July 2010  August 

2010  Bridge maintenance 

Earlham Road nr 
Recreation Road HA C/F

Lane Restrictions 
& Temporary 
Traffic signals 

August 
2010  August 

2010  Construction of a 
new crossing 

Earlham Road nr 
Recreation Road HA C/F

Lane Restrictions 
& Temporary 
Traffic signals 

Septemb
er 2010  October 

2010  Resurfacing 

Earlham Road  HA C 
Lane Restrictions 

& Temporary 
Traffic signals 

Septemb
er 2010  October 

2010  Resurfacing 

Plumstead Road HA C 
Lane Restrictions 

& Temporary 
Traffic signals 

October 
2010  October 

2010  Resurfacing 

Chartwell Roundabout HA C 
Lane Restrictions 

& Temporary 
Traffic signals 

February 
2011  February 

2011  Resurfacing 

 

 



 

ABBREVIATIONS USED SITE OF WORKS 

HA Highway Authority (City or County Councils) C Carriageway 
AW Anglian Water F Footway 
EDF EDF energy V Verge 
BT British Telecom   
NCC Norwich City Council (non Agency)   
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