### **Report for Information**

Report to	Norwich Highways Agency Committee	Item
	25 November 2010	13
Report of	Head of Transportation and Landscape	10

### **Purpose**

Subject

This report advises and updates members of current and planned future roadworks in Norwich.

#### Recommendations

That the Committee notes the report

### **Financial Consequences**

There are no direct financial consequences from this report.

Major roadworks – regular monitoring

### **Strategic Objective/Service Priorities**

The report helps to achieve the corporate priorities of a strong and prosperous city and the service plan priority to coordinate programmes to achieve best value.

#### **Contact Officers**

Clive Gristwood, Programme Manager	01603 212767
Glen Cracknell, Senior Technical Officer	01603 212203

### **Background Documents**

None

# Report

#### **Background**

- The County Council has allocated funds for highway maintenance and improvement works in the current financial year. These works have been carefully programmed to minimise as far as possible the impact on pedestrians and traffic. When necessary, appropriate diversions will be put in place and signed.
- 2. In addition to programmed highways works, Utilities Companies are permitted to carry out works to repair and replace their mains and cables in the adopted public highway. A significant programme of street-lighting upgrading will have an increasing impact on traffic in Norwich over the coming months
- 3. Despite the long-term benefits that accrue from works to upgrade and improve the condition of the Utilities Companies services and the public highway, the act of carrying out these works is viewed as a major inconvenience and source of annoyance to the travelling public. As far as possible, all works are coordinated to minimise disruption.
- 4. This summary forms the basis of the appended report for monitoring of major roadworks in and around the City.
- 5. More detailed roadworks information is provided online via the electronic local government information network at <a href="http://norfolk.elgin.gov.uk">http://norfolk.elgin.gov.uk</a>

.

## **MAJOR ROADWORKS MONITORING REPORT**

				Start Date		Finish Date		
Location	Contractor	Site	Traffic Control	Proposed	Actual	Proposed	Actual	Remarks
St Augustines Street, Magpie Road, Pitt Street	НА	C/F	Lane Restrictions, temporary traffic signals	January 2010	January 2010	March 2011		Construction of a gyratory system
Aylsham Road/ Woodcock Road	НА	С	Lane restrictions and road closures	June 2010	June 2010	September 2010	October 2010	Local safety scheme junction improvement
St Peter Street	NCC	F	Temporary One Way	October 2009	October 2009	November 2010		Memorial Gardens Works
Queens Street	National Grid Gas	С	Road Closure/ Lane Restrictions	June 2010	June 2010	July 2010		Utility Maintenance
Earlham Road nr Recreation Road	НА	C/F	Lane Restrictions & Temporary Traffic signals	September 2010	September 2010	November 2010		Resurfacing and new Zebra Crossing

C C	Control  Lane Restrictions & Temporary Traffic signals  Lane Restrictions & Temporary Traffic signals	September 2010  October 2010	October 2010  October 2010	November 2010  October 2010	November 2010	Remarks  Resurfacing  Resurfacing
	Restrictions & Temporary Traffic signals  Lane Restrictions & Temporary Traffic signals	2010 October	2010 October	2010 October	2010 October	
С	Restrictions & Temporary Traffic signals					Resurfacing
				2010	2010	rtesuriacing
С	Lane Restrictions & Temporary Traffic signals	February 2011		February 2011		Resurfacing
С	Temporary Road closures	September 2010	September 2010	September 2010	September 2010	Resurfacing
C/F	Lane Restrictions	January 2011		March 2011		Introduce Cycle Facilities
С	Lane Restrictions & Temporary Traffic signals	February 2011		March 2011		Pedestrian Refuge and footpath improvements
		C/F Lane Restrictions  Lane Restrictions C & Temporary Traffic	C/F Lane January 2011  Lane Restrictions C Temporary Traffic  Lane February 2011	C/F Lane January 2011  Lane Restrictions February 2011  C Temporary Traffic	C/F Lane January 2011 March 2011  Lane Restrictions & Temporary Traffic February 2011  March 2011  March 2011	C/F Lane January 2011 March 2011  Lane Restrictions & Temporary Traffic February 2011  March 2011  March 2011

# ABBREVIATIONS USED

HA Highway Authority (City or County Councils)

AW Anglian Water
EE Eastern Electricity
BT British Telecom
CW Cable & Wireless

NCC Norwich City Council (non Agency)

# SITE OF WORKS

C Carriageway

F Footway

V Verge